# ENGINEERING CHANGE NOTICE
## DART AEROSPACE LTD

| Date: | 11.06.28 | Job No.: | RD2340 | ADR Yes/No: | N | ADR Date: | N/A | ECN #: | 11- 598 |
|---|---|---|---|---|---|---|---|---|---|
| Product No.: | D139-799 | | | Created By: | RF | Approved By: | | | |
| Product Name: | Maintenance Kit | | | Checked By: | | General Manager Approval: | N/A | | |

| Distribution | Reqd | Resp | Initial / Date | Distribution | Reqd | Resp | Initial / Date |
|---|---|---|---|---|---|---|---|
| Production Manager / Coord. | Y | LL/JLM | 11.07.04 | DQA / QA Coord. | N | | |
| Purchasing Coord. | Y | CL | CL 11/07/04 | QC Coordinator | N | | |
| Production Engineering Coord. | Y | JL/DD | EC 01.07.11 | Customer Technical Support | Y | MB/DS | 11.07.11 |
| | | | | Marketing | Y | SW | SW 11·07·11 |
| | | | | Customer Order Processing | N | | |

**Reason for Change:** Updates per production/FAA request.

**Documents Affected:**

MDL-D139-799 Rev. C  IIN-D139-799 Rev. D
ICA-D139-799 Rev. 3  D4072 Rev. B
D4073 Rev. B  D4093 Rev. B
D4121 Rev. B  DSC-D4182 Rev. B
D4384 Rev. A

## PARTS MUST COMPLY [X]    PREVIOUS PARTS SATISFACTORY [ ]

| # | Quality Assurance Actions | Reqd | Resp | Notes | Complete |
|---|---|---|---|---|---|
| 1 | Notify Previous Customers | N | | | |
| 2 | Notify Eurocopter France | N | | | |
| 3 | | | | | |

| # | Engineering Actions | Reqd | Resp | Notes | Complete |
|---|---|---|---|---|---|
| 4 | Required Documents/Drawings Under Review | N | | | |
| 5 | Update Master Document List (MDL) | Y | RF | MDL-D139-799 Rev. C | RF 11.06.01 |
| 6 | Update Product Compatability Matrix | N | | | |
| 7 | Create Eurocopter Form (FEE) | N | | | |
| 8 | Notify TC / FAA of Change | N | | | |
| 9 | | | | | |

| # | Document Control Actions | Reqd | Resp | Notes | Complete |
|---|---|---|---|---|---|
| 10 | Move Electronic Files/Design Journal | Y | KJ | | 11.07.04 |
| 11 | Update Blue/Pink/DSI Folder and Electronic Files | Y | KJ | | 11.07.14 |
| 12 | Update Approved/Preliminary Dwg PDF Files | Y | KJ | | 11.07.04 |
| 13 | Update Document Record (DR) | N | | | |
| 14 | Update Product Development Summary | N | | | |
| 15 | Update QSI 021 and/or STC Approval List | N | | | |
| 16 | Update Parts / STC Database | Y | KJ | | 11.07.20 |
| 17 | Update / Verify ARC Database | N | | | |
| 18 | Create / Update Change Record Form / Item Card Database | Y | KJ | D139-799-011/-013/-015/-017 at CHG 002 | 11.07.04 |
| 19 | Create / Update PPP's | Y | KJ | | 11.07.20 |
| 20 | Red Decals required? | Y | KJ | -011 /012/015 ONLY. | 11.07.20 |
| 21 | Update Document Control Database / Laminated Dwgs | N | | | |
| 22 | Update Grey Project / Electronic Binder PDF Files | Y | | | 11.07.20 |
| 23 | Update D-Part/M-Drawing/DSI/DEO Master Binders | Y | KJ | | 11.07.04 |
| 24 | | | | | |

**Description / Action:**

Verify that all routings are updated to reflect new drawings revisons
Create/update red Decals for D139-799  kits at CHG 002
D4073-1 must be reprogrammed.
Ensure BOM/Pick list match IIN-D139-799 Rev. D.
Need to order D4384-1 Placards.

ECN Verified & Complete:                    Date: 11/07/21